

## Service Learning Project Monthly Update



Month Of: Jun July Aug Sep Oct Nov Dec Jan Feb (circle the month of service)

Project Name: Davis Creek Trail Marker Restoration Project

Team Member Name	History Period	# of Hours	Specific Work Done
(Lead) Lloyd Gonzales	2 <sup>o</sup>	17.5	website, handling and creating CAD drawings for CNC machine
Jaine Garcia	2 <sup>o</sup>	24.5	welding trail marker components together, social media
Halak Patel	5 <sup>o</sup>	12	logistics handling, email/communication drafting and proofing

\*Note: these hours should match your service log\*

**You should be actively communicating with your advisor and clarifying questions as they arise.**

Summarize the work you've accomplished as a team in the past month:

- Successfully cut out the components necessary for fabricating one trail marker and welded it together
  - Confirmed design with community partner and performed a demo installation of trail marker #1 at Davis Creek Regional Park
- Further event day ideas/logistics; made progress on social media, website, and funding; established no real need for auger

Explain difficulties, challenges, or concerns you have about your current implementation:

- Implementing the logistical and coordination aspects of event day will not be possible until we get very close to that installation date
- Transferring funding from the Rotary Club has proven to be a challenge, especially to the district JSL account

Work you will do in the coming month:

- Further develop website to publishable state; implement a sign-up form for volunteers if deemed ideal or necessary
- Finish remaining CNC cutouts and drawings; ideally, finish most, if not all, markers
- Establish event day, publicity, and funding ideas; plan accordingly

Have you had contact with your community partner(s) this month? Yes  No

If yes, what were the outcomes?

- Affirmation that current design is good to use for the remaining 9 markers
- Successful demo installation of trail marker #1 at the park

\*\*Advisors, please read through the update form. By signing you agree that you had an actual MEETING with the group & discussed past, current, & future progress of the project. This is your time to help make your group as successful as possible.\*\*

Advisor's Signature: \_\_\_\_\_

Date: 11/27/2020