

Service Learning Project Monthly Update



Month Of: Jun July Aug Sep **Oct** Nov Dec Jan Feb (circle the month of service)

Project Name: Davis Creek Trail Marker Restoration Project

Team Member Name	History Period	# of Hours	Specific Work Done
(Lead) Lloyd Gonzales	2 ^o	6.5	Logistics; sustained emails and contact with community partner, reached out to additional potential sponsors
Jaime Garcia	2 ^o	5.5	Coordinated social media/online presence development (including logo commission); asked Cooney about obtaining materials
Halak Patel	5 ^o	6.5	Helped other two group members in various regards; proofread and developed emails for communication

Note: these hours should match your service log

You should be actively communicating with your advisor and clarifying questions as they arise.

Summarize the work you've accomplished as a team in the past month:

- We have further developed our online presence in anticipation for future use; a website is being developed, all documents up to this point have been accounted for, and social media accounts on a shared email have been created.
- We have made considerable effort to reach out to additional sponsors and are planning on creating a near-exact cost for this project (with added fallback funding).

Explain difficulties, challenges, or concerns you have about your current implementation:

It has become clear that this project is no longer feasible with the current timeline; we have elected to move installation to early spring, which will give us extensive time to ensure this project moves forward as smoothly as possible. That said, funding still remains a potential issue as does the delivery of the materials, which is outlined below.

Work you will do in the coming month:

- We hope to have ensured funding of the trail marker materials at minimum by the end of November through additional contact and the Rotary Club meeting/presentation described below.
- Ideally, we should have the materials during November, after which we can begin preparing to cut and weld the materials together.

Have you had contact with your community partner(s) this month? Yes No

If yes, what were the outcomes?

Our community partner has affirmed that he understands the difficulties facing funding and is willing to move the timeline forward; contact with a Rotary Club has been established and a meeting is tentatively scheduled.

Advisors, please read through the update form. By signing you agree that you had an actual MEETING with the group & discussed past, current, & future progress of the project. This is your time to help make your group as successful as possible.

Advisor's Signature: _____

Date: 10/23/2019